

To request translation or disability-related accommodations, please contact us at bcc@clackamas.us | 503-655-8581.

Si quiere solicitar servicios de traducción o adaptaciones para la discapacidad, contáctenos en/al bcc@clackamas.us | 503-655-8581.

Чтобы запросить перевод или приспособления, связанные с инвалидностью, пожалуйста, свяжитесь с нами по: bcc@clackamas.us | 503-655-8581.

Щоб попросити переклад або спеціальні послуги для осіб з особливими потребами, зверніться до нас, скориставшись такими контактними даними: bcc@clackamas.us | 503-655-8581.

如需翻译服务或残障相关的协助，请与我们联系： bcc@clackamas.us | 503-655-8581

。

Để yêu cầu dịch vụ dịch thuật hoặc điều chỉnh liên quan đến tình trạng khuyết tật, vui lòng liên hệ với chúng tôi qua **email** | 503-655-8581.



Clackamas County
www.clackamas.us



MEMORANDUM

TO: Board of County Commissioners
FROM: Cindy Becker, County Administration Project Coordinator
RE: Recovery Campus Regular Monthly Update
DATE: April 28, 2026

REQUEST: Informational Only. No Board action is requested.

BACKGROUND:

In April 2023 the Board approved an Executive Order to guide the County on issues related to individuals experiencing homelessness, drug addiction and mental illness. The County hosted the Clackamas Addictions Recovery Summit in September 2023, including experts from Oregon, Canada, California and Texas. A key recommendation from the summit was to create a Recovery-Oriented Campus that includes a continuum of services for people living with substance use disorders.

The Recovery Campus was approved by the Board, starting with the purchase of 6+ acres from the North Clackamas Parks and Recreation District at its 10/17/24 Business Meeting, with an amendment at the 11/14/24 Meeting. The Board approved a subrecipient agreement with Fora Health on 4/10/25 for the pre-construction development work on the project.

The Campus received approval from the County Planning Commission to rezone the property from Open Space (~4 acres) and High Density Residential (~2.3 acres) to Open Space (~1.1 acres) and Commercial (~5.2 acres). This allows development of the services in the Recovery Campus with approximately an acre of land for public use. The Board subsequently approved the application at a Land Use hearing at their 10/20/25 Business Meeting.

Attachment A summarizes activities (in gray) that have occurred since the March update.

RECOMMENDATION: Informational Only. No Board action is requested.

ATTACHMENT:

Attachment A: Recovery Campus Update

Attachment A

Project Summary

The Recovery Campus will be a multi-functional campus that provides wrap-around, person-centered services for individuals with substance use disorders to help them in their recovery journey and return to their communities.

Key Areas	Current Status	Next Steps
Property Development & Construction	<ul style="list-style-type: none"> • Property Purchase: Board approved property purchase at 10/17/24 BCC meeting (amended at 11/14/24 meeting). • Zoning application submitted 4/30/25 • Board approved subrecipient agreement with Fora Health on 4/10/25 • Zoning application resubmitted. • Planning Commission rescheduled to 9/22 • Board toured Cherry Blossoms on 7/17 • Board review of schematic design • Plan. Comm. hearing rescheduled to 9/29 • Board Zoning hearing scheduled for 10/14 • Held brainstorming session with BCC about unused property. • Zoning application approved by Planning Commission and BCC • Presented BCC with updated Designs • Submitted proposal to SHPO • Finalizing the Memorandum of Agreement with SHPO (attached) • Continuing work on MOA • Approved by Design Review Committee • Convened meeting with Fora & Facilities to identify maintenance/custodial tasks 	<ul style="list-style-type: none"> • Board will convene a planning session for the unused part of the property over the summer. • Anticipate final zoning dec. in 9/25 • Kick off meeting with Fora Health occurred 4/15/25; weekly design meetings have begun. • Fora team provided sketch of footprint of buildings (see attached) • Continue discussion of unused property • Follow up with SHPO to complete process • Finalize SHPO agreement and bring to Business meeting for final approval in May • Draft lease agreement and include maintenance & custodial responsibilities
Funding	<ul style="list-style-type: none"> • Resubmitted federal earmark request at request of Senators • PGA is actively working with Legislature to advocate for \$20 million for the Campus • Governor's billed earmarked \$65m for residential treatment. Plan to meet w/Gov • Also explore new \$ for shelters from OHCS • Federal earmark was approved • Shelter funding not available for this project • Requested appr. to apply for Energy grant • Meeting w/Chair and HUD Director in Sept. • Met with Hospitals re: funding potential • Submitted Energy Grant proposal 	<p>Continue seeking funding including</p> <ul style="list-style-type: none"> • Health Share of Oregon. Care Oregon, and Private Investors • Need to discuss future Opioid revenue use with H3S and Board • Waiting for responses from hospitals/corresponding foundations to meet with Chair and Commissioner West. • Providence declined and haven't heard final from Kaiser. • Working to identify funds/strategies to reduce loan amount (~\$14 million) to be repaid by Opioid \$ • Meet with external finance team to firm up the loan amount and timing

	<ul style="list-style-type: none"> • Board reviewed financing options and approved funding streams (Opioid and SHS) and methodology to pay for Building 1 (Clinic) • Notified of \$10 million award by Governor for construction of housing component • \$2.5m federal earmark was included in budget that was just signed • Meeting with Kaiser staff to discuss potential collaboration (their initiation) • \$5m is included in end of session bill. Waiting for results • Chair Roberts and Gary met with 3 counties – to discuss buying RC beds • Drafting construction contract • Reviewing OHA and Lottery Agreements with County Counsel 	<ul style="list-style-type: none"> • Bring final funding plan to BCC • More detailed info sent to counties; waiting for responses. • Convene external finance team to determine final loan amount and next steps in procuring loan • Bring contract and Agreements to Board for approval in May
<p>Communication & Outreach</p>	<ul style="list-style-type: none"> • Since the contract with Fora Health has been approved, re-engaged the Good Neighbor Group – they met May 6 • Changed multi-stakeholder Task Group meeting to every other month • PGA developed a communication packet about the ROSC for various stakeholders and the general public • A few members of the GNG toured Cherry Blossoms. Next meeting scheduled 7.22 • Discussions with CCSO about using building before it's demolished. Will review with GNG. • BCC toured Cherry Blossom in July. • Design team hosted peer focus group for input on interior and exterior features. • Meeting with Task Group to present schematics • CCSO using building for Human and Dog SWAT exercises • Met with GNG on 2/17 • Working with RC project team to schedule Community meeting in May/June before demolishing building • Working with Fora Health and PGA to schedule groundbreaking in June • Community meeting scheduled for 6/3/26 • Groundbreaking scheduled for 7/29/26 	<ul style="list-style-type: none"> • Scheduling tours (BCC, GNG, Task Force) of Fora Health site on SE Cherry Blossom Drive • Develop Good Neighbor Agreement between Fora Health and GNG. • Will invite BCC to meet with the GNG and larger community to discuss open space and Good Neighbor Agreement in late spring/early summer • Finalize dates for community meeting and groundbreaking • Send invites, run-of-show and logistics for both events